Washington Stata
Department of Transportation

SR 116/Kilisut Harbor - Remove Fish Barrier

Project Information Project Milestones

PIN: 311605A
Region: Olympic
State Route: SR 116
Current Status: Completed

As of Date: August 2020
Regional Admin: J. Wynands

Legislative Districts: 24

Project Description

The existing drainage structure at this location has been identified as a fish passage barrier. By
replacing the existing structure with a fish passable structure, the restriction to fish passage will
be eliminated.

Contractor: 009447 - CASCADE BRIDGE, LLC - $9,087,681.00 - 06/19/2019

Project Web Site: https://www.wsdot.wa.gov/projects/sr116/kilisut-harbor/home

Milestone Original Date Current Date Status
Project Definition Complete Q3 2016 Q3 2016 On Schedule
Preliminary Engineering Start Q4 2016 Q4 2016 On Schedule
Environmental Complete Q32017 Q32017 On Schedule
Right of Way Complete Q22019 Q22019 On Schedule
Contract Advertisement Q2 2019 Q2 2019 On Schedule
Operationally Complete Q32020 Q2 2020 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $235 $231
Right of Way $0 $318 $316
Construction $0 $12,094 $12,092
Total $0 $12,647 $12,640
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $231 $0 $231
Right of Way $0 $0 $316 $0 $316
Construction $0 $0 $12,063 $29 $12,092
Total $0 $0 $12,610 $29 $12,640
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